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6 March 1963

Dear Jack,

Here is the report we talked about on the phone Monday.
Milt

mb

Enclosure
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TYPE I STATUS - 1 MARCH 1963

STATINTL
System 1A - Undergoing test and improvement at-

During the last month three missions were flown on three
Successive days proving our ability to conduct operations at
any tequired rate. o

The sysiem was phased, the caging logic revised to remove
the bubble ievels from the caging command circuit, the shuttle
wotion polarity was corrected, and Milt's marks were established
as not being caused by the system.

The stabilization asystem is in the process of modification
(inclusion of new gimbal and tuning) and the solid plastic light
pipe for the V/h sensor was in the process of being test flown
inm comparison with a fiber optical unit.

Performance Summary

2 local (c-123) + 12 | (A-12) Test flights

STATINTL

obtained
32,000 feet of aerial photographs
in

74 photo runs without failure

Without regard to system status

caged/uncaged

shuttles locked/unlocked

V/h sensor/reference

film speed correct/incorrect
attitude reference locked/active
phased/misphased

and without regard to the location of the
image in the film's format,

208 images of Air Force Resolution Targets show
median resolution of 70 L/MM
14% resolve at least 100 L/MM

7% resolve at lesst 125 L/MM
2% resolve at least 150 L/MM r
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Type 1 Status ~ 1 March 1963 Page 2

System 1B - In final agsembly and test at plant

The system is due in the field in May.

8ystem 1C - In breadboarding and assembly at plant

This system, involving some development, has had orders
placed for all long lead ftems, and is scheduled for early
Octobar shipment to the Area,
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